


 South Carolina Department of Health and Environmental Control 
Incorporating EMS in Permitting Decisions 

Grant # PI-83230301-0 
Quarterly Report 

July 31, 2006- September 30, 2006 
 

Overall Progress and Milestones Accomplished: 
 
The Project Advisory Team did not meet during this quarter. They were asked to review 
draft report (see attached) and provide comments during the Dec. 16th 2006 meeting to 
establish final recommendations for final report. 
 
A no cost extension was requested and received with a new completion date for the 
project of December 31, 2006.  
 
A Follow-Up Survey was developed and will be finalized by Advisory Committee during 
the Dec. 16th meeting. (See attached draft document).  
 
Facilities Site Visits, Permit Reviews, and Performance Evaluations: 
 
Permit evaluations were completed in the previous quarters.  This quarter was spent 
gathering performance measures from the 4 facilities and preparing documentation to be 
submitted with final report.  
   
Project Outreach: 
 
Regular presentations and updates are given to the DHEC Permitting Directors at their bi-
monthly meetings.  
 
Project website: 
(http://www.scdhec.gov/eqc/admin/html/cwmenvironmentalmanagementsystems.html ) 
This website was updated to include quarterly reports, additional presentations, 
comparison charts, an ECOS article, and raining agenda’s.  
 
Next Steps:  
 
Finalize evaluation of facility’s EMS with their environmental performance measures. 
 
Identify recommendations for the integration of EMS into permitting decisions during 
Dec. 16th Meeting.  
 
Next Quarterly Report:  Reporting Period October 1, 2006 through December 31, 2006 
will be submitted in the final report.  
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